Agenda

- Project Overview
- Progress so far
- Schedule
- Next Steps
Goals

• Update the County’s Greenways Master Plan

• Enhance the within-county trail network

• Identify connections to the regional trail network
Oppunities

• A more complete network county-wide

• East-west connections across Hillsborough County
  • Cross County Connector

• North-south-east connection with Manatee and Pasco Counties
Project Overview

Connections within Hillsborough County

Regional Connections: Pinellas, Pasco, Polk, Manatee Counties
Tampa – Cross County Connector, South County Greenway
Project Overview

Regional Connections: Pasco, Polk Counties
Tasks

• Task 1: Inventory, Evaluation and Plans Review

• Task 2: Project Candidate Evaluation
  Identify potential projects, field review, workshop. Identify gaps

• Task 3: Project Prioritization
  Develop prioritized list of projects

• Task 4: Wayfinding
  Strategies, opportunities

• Task 5: Documentation
Project Overview

Progress so far

• Task 1: Inventory, Evaluation and Plans Review
  Reviewing list of Community Plans, 2040 LRTP, Maps, GoHillsborough feedback. OGT, Coast-to-Coast Connector

  Data gathering- County, City, fact-checking

  Greenways and Trails Meeting

• Task 2: Project Candidate Evaluation
  Greenways and Trails Meeting (2\textsuperscript{nd} Meeting)
Project Overview

Hillsborough County Trails and Bike Facilities
Existing, Planned and Conceptual

 Sources: Hillsborough County GIS, Publix County GIS, Pediatric County MO, TBARTA, Florida Department of Transportation and the Florida Geographic Data Library

Some trail categories have been altered to fit within the current Hillsborough County category symbology.
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>April</td>
<td>May</td>
<td>June</td>
<td>July</td>
<td>August</td>
</tr>
<tr>
<td>1 2 3 4</td>
<td>1 2 3 4</td>
<td>1 2 3 4</td>
<td>1 2 3 4</td>
<td>1 2 3 4</td>
</tr>
</tbody>
</table>

Meetings: BPAC/LRC Workshop, Committees (BPAC, LRC, TAC, CAC, Greenways and Trails), MPO Board
Next Steps

• Plans review Technical Memorandum
• Fine tune working maps
• Committee presentations in June/July
• Develop prioritization criteria
• Field work
• Greenways and Trails workshop to identify additional opportunities and priorities
• Committee Workshop to identify possible connections
• Working group meetings
Questions?

Tampa-Hillsborough Greenways and Trails Plan Update